

Project Planning & Sprint Schedule

Product backlog, sprint planning, story points and delivery sequence

DATE	STUDENT NAME	PROJECT
07 October 2026	Gangadevi.R	Incident Life Cycle Automation

Sprint	Epic	Story	Task	Story Points	Priority
Sprint 1	Incident Intake	US-01	Create incident form and input validation	3	High
Sprint 1	Incident Intake	US-02	Generate incident ID and initial status	2	High
Sprint 1	Triage & Priority	US-06	Capture impact, urgency and priority	3	High
Sprint 1	Assignment	US-07	Assign / reassign incident owner	3	High
Sprint 2	Status Tracking	US-02	Expose current status and lifecycle timeline	2	High
Sprint 2	Investigation	US-04	Add work notes and evidence	3	High
Sprint 2	Resolution	US-05	Record resolution and move to Resolved	3	High
Sprint 2	SLA & Escalation	US-08	SLA timer and escalation notifications	5	High
Sprint 3	Dashboard	US-11	Search, filter and operational dashboard	3	Medium
Sprint 3	Rules	US-09	Configurable routing / SLA rules	5	Medium
Sprint 3	Audit	US-10	Audit history and review view	3	Medium
Sprint 3	Notification	US-12	Lifecycle notifications	2	Medium

Sprint schedule

Sprint	Duration	Scope	Planned Points
Sprint 1	6 working days	Core intake, triage, priority and assignment	16
Sprint 2	6 working days	Lifecycle updates, resolution, SLA and escalation	13
Sprint 3	6 working days	Dashboard, configurable rules, audit and notifications	13

Estimation logic

Story points use a small Fibonacci-style scale (1, 2, 3, 5) to represent relative effort. The planned total is 42 story points across three sprints, with an illustrative average velocity of 14 story points per sprint if all planned work is completed.