

Planning Logic

Sprint and estimation logic for the Incident Life Cycle Automation project

DATE	STUDENT NAME	PROJECT
07 October 2026	Gangadevi.R	Incident Life Cycle Automation

- Sprint: a fixed development period used to complete a selected set of backlog items.
- Epic: a larger capability that contains multiple related user stories.
- User Story: a small, testable unit of user value.
- Story Point: relative effort estimate using 1, 2, 3 and 5 as the working scale.

Sprint 1 - Build the incident foundation

Story	Points	Reason
US-01 Incident submission	3	Form, validation and required fields
US-02 Incident ID + status	2	Identifier and lifecycle initialization
US-06 Triage + priority	3	Priority inputs and rules
US-07 Assignment	3	Queue/owner selection and reassignment
Buffer / integration work	5	Integration and stabilization effort

Sprint 2 - Automate active incident handling

Story	Points	Reason
US-02 Status/timeline	2	Lifecycle visibility
US-04 Investigation updates	3	Notes and evidence
US-05 Resolution	3	Resolution and state change
US-08 SLA + escalation	5	Timed monitoring and notifications

Sprint 3 - Operational visibility & control

Story	Points	Reason
US-11 Search + dashboard	3	Operational visibility

Story	Points	Reason
US-09 Configurable rules	5	Reusable routing and SLA configuration
US-10 Audit history	3	Traceability and review
US-12 Notifications	2	Lifecycle event messaging

Velocity note The schedule is a planning baseline, not a claim about actual completion. Record actual completed points after each sprint for the final report.